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PROJECT  Terminal 2/ Terminal 5 Maintenance Dredging CONTRACTNO.  52449/01D015
CONTRACTOR Hickey Marine Enterprises, Inc. ’ SUPERINTENDENT Greg Speyer
DAY OF WEEK & DATE: Monday, January 6, 2002 - : R_EPORT NO. 020
WEATHER Partly to Mostly Cloudy with Light Rain TEMPERATURE 39- 45

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: { MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Hickey Marine - Foreman, Operator Tugboat Pilot, P||e Hickey Marine - Sea Vulture Crane Barge 7 Bin Dump Scow,
Buck Tugboat, Skrff

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

5:30 pm Per telecon to Darrel (Hickey), 1 confirmed that they would start at 7:00 pm. | notified Maury (Port 'Navigation).
6:55 pm Hickey arrived on site. They moved the screen over Bin Nos. 5 and 6. They attached the cable arm bucket.

7:47 pm Hickey began dredgrng at the upstream end of Berth 206. The dump scow draft at Bin No. 1 was 6 feet chkey was
dredging at the crane barge width along the face of the dock, progressing downstream

8:05 pm | notified Charles (Port Navigation) to sample at 11:30/11:45 pm.
8:15 pm Per telecon with Andy (Hickey), | confirmed that he was dredging to the specified -41/-42 elevation.

| 10:20 am_ Hickey continued dredglng at the 125 foot mark of Berth 206. The screen was over Bin Nos. 4 and 5. Bin Nos. 4, 5,
and 6 were filled with water and dredge material. The dump scow draft at Bin No. 1 was 8 feet and 11.5 feet at Bin No. 7.

10:45 pm Hickey removed the cable arm bucket to move the screen. 1 left the site.

12:15 am Hickey continued dredging at the 225 foot mark of Berth 206. The dump scow draft at Bin No. 1 was 12 feet. The
screen was over Bin No. 2.

112: 33 am The dump scow draft at Bin No. 1 was 13 feet.

Per telecon with Maury (Port Navigation), turbidity testing results on water samples taken upstream and. downstream fromthe|.
dredging operation were as follows:

Sampler- Time Upstream Top Mid Bottom AVG Downstream Top ‘Mid Bottom AVG Visual

| Charles and Rick 2345 12.7 128 148 1343. 148 131 19.2 16.7 None

12:45 am Per telecon with Andy (Hickey), the dredgmg was completed for tomght The dump scow draft at Brn No. 1 was 14
feet.

TESTS PERFORMED:

PHONE LOG:

SITE PHOTOS/VIDEOS TAKEN: - - | FORCE ACC_OUNT WORK/! CHANGES ENCOUNTERED:

- INSPECTOR Frank Schmidt ' _ HRS : DATE
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